



Competencia:	Interactuar en lengua inglesa de forma oral y escrita dentro de contextos sociales y laborales según los criterios establecidos por el marco común europeo de referencia para las lenguas.
Resultado de Ap.	Discutir sobre posibles soluciones a problemas dentro de un rango variado de contextos sociales y laborales.
Actividad de aprendizaje:	Desarrollar acciones de mejora a través de la discusión de posibles soluciones que promuevan la calidad dentro de los distintos escenarios sociales y laborales.

LINK GITHUB:

https://github.com/JuanViviescas00/INGLES_EXPO.git

Problem-Solving Through Responsive Web Design

Program: Analysis and Development of Software (ADSO)

- [Problem Report](#)
- [Proposed Solutions](#)
- [Logbook Entry](#)
- [Contact](#)

Moment 1: Problem Selection and Solution Brainstorming

Project Planning and Estimation Problems in Software Development

Context: Workplace Context

Problem Description

Project planning and estimation are essential activities in software development. However, many organizations face difficulties when calculating the time, resources, and effort required to complete a project successfully.

Teams often create unrealistic schedules or fail to consider possible risks during development. As a result, projects may suffer delays, budget overruns, unmet requirements, and lower software quality.

This issue affects both small and large technology companies and is considered one of the most common challenges in project management.

Who Is Affected?

- Software developers
- Project managers
- Technology companies
- Clients
- End users